
Removal  and  Refurbishment  (R  &  R)  
of  the  PHENIX  

Experiment  at  1008	
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Weekly	  Planning	  Mee.ng:7/21/16	  
	  
	  

Paul	  Gianno7	  



This	  Week	  at	  sPHENIX:	  
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1.  Con.nue	  to	  De-‐cable	  EC	  and	  MM	  South	  
	  
2.  Start	  removing	  Racks	  from	  EC	  	  

3.  Erect	  scaffold	  between	  MMS	  and	  CM	  

4.  Remove	  MPC-‐ex	  and	  MPC	  South	  

5.  Remove	  side	  lampshade	  from	  MM	  South	  



6/23/2016	   3	  



6/23/2016	   4	  



6/23/2016	   5	  



6/23/2016	   6	  



6/23/2016	   7	  
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Lampshade	  
Removed	  

SSo	  
South	  
Magnet	  



6/23/2016	   10	  



6/23/2016	   11	  

Camera	  Loca.on	  
Dumpster	  
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We	  want	  this	  en.re	  space	  
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Next	  Week	  at	  sPHENIX:	  
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1.   Con8nue	  de-‐cabling	  and	  rack	  removal	  
on	  East	  Carriage	  

2.   Take	  down	  CM	  and	  MMS	  cooling	  lines	  
and	  drain	  lines	  

3.   Remove	  MPC-‐ex	  South,	  ship	  to	  510	  

4.   Remove	  DC/PC1	  East	  (?)	  

5.   Con8nue	  support	  of	  sPHENIX	  



Decommissioning	  Schedule	  
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Major	  Tasks 	   	   	   	   	   	   	   	   	   	  Start	  Date	  	  	  	  	   	  Finish	  Date	  
	  
R&R	  Engineering,	  Prep	  and	  Planning 	   	   	   	   	   	  In	  Progress	   	  6/30/16	  
Ini.al	  Tasks	  Following	  Run	  16 	   	   	   	   	   	   	  6/27/16 	   	  7/29/16	  
Disassemble	  East	  Carriage 	   	   	   	   	   	   	   	  8/1/16 	   	  11/4/16	  
Remove	  Beampipe/replace	  with	  temp	  pipes	   	   	   	   	  8/1/16 	   	  11/30/16	  
Disassemble	  Muon	  Magnet	  South 	   	   	   	   	   	  8/1/16 	   	  12/30/16 	   	  	  
Disassemble	  Central	  Magnet	  

	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  6/30/17 	   	  11/10/17 	   	  	  

Disassemble	  West	  Carriage	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  7/28/17 	   	  11/17/17 	   	  	  

Disassemble	  Muon	  Magnet	  North 	  	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  9/25/17 	   	  3/9/17 	   	  	  

R&R	  Support	  Structures	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  6/30/17 	   	  9/30/17	  

	  
Detailed	  Schedules	  for	  each	  of	  these	  major	  tasks	  to	  be	  determined	  and	  detailed	  on	  separate	  slides 	  	  
	  


